
Task Locality
Hours

this Period Comments

Planning
Meet with County to discuss deployment schedule, training plans, and closing out 
project. Patrick 4.00
Attend regional status meeting All 12.00
P2 status update with County Floyd 0.50
Scheduling of wireless training Floyd 0.50
WSP/LEC Assistance
Testing calendar scheduling coordination All 1.00
Meeting with Verizon, TDS, State, and County about Verizon SALI services. Craig 13.00
Multiple phone calls with Nextel Partners and Verizon regarding P2 testing. Vinton 1.00
Phone call with TCS/USCC regarding MSAG, ESRK, and final deployment steps. Craig 1.00
Status calls with USCC and VZW concerning P2 deployment. Patrick 1.00
Status calls with T-Mobile, Triton, USCC, and VZW. Vinton 0.50

Status call with USCC and MSAG ref installation requirements. Craig 1.50
Mapping
Installation issues for Eagle mapping, rack footprint and location, network installation 
issues. Craig 2.00
Coordinate mapping installation with MSAG Consultants.  Work on equipment 
placement and space issues. Craig 4.00
Review MicroData forms, discuss getting copy of ortho data, phone call with MicroData 
concerning collection needs. Patrick 4.00
Meet with County to review forms, collect data for mapping project and discuss 
implementation plan. Patrick 13.00
Phone call with MSAG ref installation requirements. Craig 1.50
Cost Recovery / True Up Assistance
Collect true-up forms, prep for meeting with County, review funding submittal data from 
FY04. Craig 3.00
Meeting with County to finish and submit True-up. Craig 4.00
Review FY2006 Funding request with County. Craig 2.00
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Installation Oversight
Project administrative tasks All 2.00
Review ESN questions from Nextel. Vinton 1.00
Project Reporting & Status Review
Monthly Project Report All 3.00

75.50

Issue Comments
Begin installation of mapping display system in Craig County. Estimated to occur in November
Begin installation of mapping display system in Patrick County. Estimated to occur in January

Total Hours This Reporting Period

Actions Proposed to Resolve 
Issue

Issues of Importance

Completed Tasks
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